
 

 

 

 

PBCDF Chemical Disposal Operations: Feb. 21, 2006 – Feb. 27, 2006 

Munitions Now 
Being Destroyed 

 

   M55 Rockets 

PBCDF Milestone Dates: 
• PBA Chemical Weapons Stockpile Storage began in 1945 

• Construction began in 1999 

• Construction complete in 2002 

• Testing and Training complete in 2005 

• Disposal Operations began in March 2005 
 

 
 
 

 

 

PBCDF operations have safely eliminated: 
 
 

PBCDF WEEKLY TOTALS AMOUNT 

Nerve Agent GB Rockets 0 

Nerve Agent GB Pounds* 0 

 

 

 

PBCDF PROJECT TOTALS AMOUNT 

Nerve Agent GB Rockets 34,207 

Percentage of Nerve Agent GB Rockets 37.9% 

Nerve Agent GB Pounds* 352,872 

Percentage of Total Chemical Agent Tons 4.6% 

* Includes chemical agent destroyed in both the Deactivation Furnace 
and Liquid Incinerator Systems. 

 
 
PBCDF continues with the scheduled maintenance outage to replace 
the fiberglass-reinforced plastic piping with metal piping in the 
pollution abatement systems for the Liquid Incinerator and the 
Deactivation Furnace. Piping replacement for the Metal Parts Furnace 
pollution abatement system is complete, and the furnace has been 
restarted. Activities are ongoing to prepare the Metal Parts Furnace 
system for secondary waste processing. Secondary waste consists of 
materials used during the disposal process, such as protective gear 
worn by personnel and carbon filters. 
 


