
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
               
 

  

  

 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 34 

Blister Agent Mustard Pounds* 61,546 
 

PBCDF PROJECT TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 831 

Percentage of Blister Agent Mustard Ton Containers 22.44% 

Blister Agent Mustard Pounds* 1,409,180 

Percentage of Total Chemical Agent Tons (all campaigns) 34.70% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

PBCDF continued safe and compliant mustard disposal operations as well as 
preventive maintenance and corrective maintenance activities, this week. The current 
processing rate allowed by the Arkansas Department of Environmental Quality is at 75 
percent for the Pine Bluff site. The site is continuing closure activities at the former BZ 
disposal building in preparation for its demolition.  
 

July 7 – 13, 2009 

        PBCDF Milestone Dates: 
 

• PBA Stockpile Storage 
began in 1945 

• Construction began in 
1999 

• Construction complete in 
2002 

• Testing and Training 
complete in 2005 

• Disposal Operations began 
in March 2005 

• GB M55 rockets: began 
March 2005 – completed 
May 2007 

• VX M55 rockets: began 
Oct. 2007 - completed 
Feb. 2008 

• VX M23 landmines: began 
May 2008 – completed 
June 2008 

• Mustard ton containers: 
began Dec. 2008 - current 

 

Pictured Above, the first Enhanced Onsite Containers carrying 
mustard agent-filled ton containers sit in steel storage cradles in the 
Container Handling Building before they are unloaded for 
processing.  Photo - URS EG&G Washington Defense Group  
 
 


